Prefeitura Municipal de Belo Horizonte

CRONOGRAMA FÍSICO-FINANCEIRO

SUDECAP

01 - DADOS DO EMPREENDIMENTO

OBRA: SERVIÇOS COMUNS DE ENGENHARIA DE MANUTENÇÃO EM PRÓPRIOS MUNICIPAIS REGIONAL (DADOS DE BELO HORIZONTE - LOTE VI

Código do Empreendimento: N-S-MAN-20-2950

TRECHO: REGIONAL NORTE

Nº LICITAÇÃO: PE SP 212/2020

PERÍODO: 16/04/2021 a 15/04/2023

CONTRATO: DJ 038/21	DATA O.S.: 16/04/2021	CONTRATADA:	CONSTRUTORA TORQUETE GONÇALVES LTDA
VALOR CONTRATUAL: R$ 4.949.800,00		PRAZO CONTRATUAL:	730 DIAS
VALOR DOS ADITIVOS: R$ 0,00		ADITIVOS DE PRAZO:	0
VALOR ACUM. C/ ADITIVOS: R$ 4.949.800,00		PRAZO ACUM. C/ ADITIVOS:	730 DIAS
% DOS ADITIVOS DE VALOR: 0,00%		% DOS ADITIVOS DE PRAZO:	0

02 - CRONOGRAMA FÍSICO-FINANCEIRO

CÓDIGO	DESCRIÇÃO DO SERVIÇO	ACUM.(R$) / ACUM. (%)	abr/21	mai/21	jun/21	jul/21	ago/21	set/21	out/21	nov/21	dez/21	jan/22	fev/22	mar/22	abr/22	mai/22	jun/22	jul/22	ago/22	set/22	out/22	nov/22	dez/22	jan/23	fev/23	mar/23	abr/23	TOTAL (P/ SERVIÇO)
01.00.00	INSTALAÇÃO DA OBRA		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 407,71	R$ 203,86	R$ 7.134,93
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,14%
02.00.00	DEMOLIÇÕES E REMOÇÕES		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 281,44	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 536,08	R$ 268,04	R$ 9.662,80
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,20%
03.00.00	TRABALHOS EM TERRA		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 20,79	R$ 10,39	R$ 363,82
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%
05.00.00	GALERIA CELULAR E/OU CONTENÇÕES		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 24,73	R$ 12,37	R$ 432,83
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%
06.00.00	ESTRUTURAS DE CONCRETO E METÁLICA		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 36,15	R$ 18,07	R$ 632,55
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%
07.00.00	ALVENARIAS E DIVISÕES		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 1.325,69	R$ 662,85	R$ 23.199,60
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,01%	0,47%
08.00.00	COBERTURAS E FORROS		R$ -	R$ -	R$ -	R$ 12.281,17	R$ -	R$ -	R$ -	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 613,89	R$ 306,95	R$ 23.024,30
			0,00%	0,00%	0,00%	0,25%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,47%
10.00.00	INSTALAÇÃO HIDRO-SANITÁRIA, INCÊNDIO E GÁS		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 699,48	R$ 349,74	R$ 12.240,90
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,25%
11.00.00	INSTALAÇÃO ELÉTRICA E TELEFÔNICA		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 213,60	R$ 106,80	R$ 3.738,00
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,08%
12.00.00	ESQUADRIA DE MADEIRA (MARCENARIA)		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 213,10	R$ 106,55	R$ 3.729,35
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,08%
13.00.00	SERRALHERIA		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 1.828,05	R$ 914,03	R$ 31.990,87
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,02%	0,65%
14.00.00	REVESTIMENTOS		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 25,68	R$ 12,84	R$ 449,32
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%
15.00.00	PISOS, RODAPES, SOLEIRAS E PEITORIS		R$ -	R$ -	R$ -	R$ 4.630,89	R$ 7.696,58	R$ -	R$ -	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 602,78	-R$ 301,39	R$ 1.776,87
			0,00%	0,00%	0,00%	0,09%	0,16%	0,00%	0,00%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	-0,01%	0,04%
16.00.00	VIDROS, ESPELHOS E ACESSÓRIOS		R$ -	R$ -	R$ -	R$ 907,44	R$ -	R$ -	R$ -	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 18,67	R$ 9,34	R$ 1.233,17
			0,00%	0,00%	0,00%	0,02%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,02%
17.00.00	PINTURA		R$ -	R$ -	R$ -	R$ -	R$ 18.825,24	R$ -	R$ -	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 6.584,79	R$ 3.292,39	R$ 134.059,01
			0,00%	0,00%	0,00%	0,00%	0,38%	0,00%	0,00%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,13%	0,07%	2,71%
18.00.00	SERVIÇOS DIVERSOS		R$ 6.285,30	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 441,20	R$ 220,60	R$ 14.006,31
			0,13%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,28%
21.00.00	URBANIZAÇÃO E OBRAS COMPLEMENTARES		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 7.437,18	R$ 3.718,59	R$ 130.150,65
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,08%	2,63%
30.00.00	FORNECIMENTO DE EQUIPAMENTO		R$ 8.318,66	R$ 16.637,31	R$ 16.637,31	R$ 24.822,67	R$ 16.637,31	R$ -	R$ 24.822,67	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 17.419,52	R$ 8.709,76	R$ 412.717,37
			0,17%	0,34%	0,34%	0,50%	0,34%	0,00%	0,50%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,35%	0,18%	8,34%
33.00.00	FORNECIMENTO DE MÃO DE OBRA		R$ 24.139,76	R$ 79.247,06	R$ 91.265,69	R$ 93.885,80	R$ 90.430,54	R$ -	R$ 80.088,22	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 132.671,26	R$ 66.335,63	R$ 2.782.604,54
			0,49%	1,60%	1,84%	1,90%	1,83%	0,00%	1,62%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	2,68%	1,34%	56,22%
34.00.00	FORNECIMENTO DE MATERIAIS - AÇO, FERRO, TELA E ARAME		R$ -	R$ 1.640,00	R$ 10.902,50	R$ 5.263,71	R$ 1.640,00	R$ -	R$ 5.346,64	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 5.633,81	R$ 2.816,91	R$ 123.386,54
			0,00%	0,03%	0,22%	0,11%	0,03%	0,00%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,11%	0,06%	2,49%
35.00.00	FORNECIMENTO DE BARRA DE APOIO		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 355,43	R$ 177,71	R$ 6.220,00
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,13%
36.00.00	FORNECIMENTO DE TUBO METÁLICO		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 2.280,00	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 2.216,57	R$ 1.108,29	R$ 41.150,00
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,05%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,04%	0,02%	0,83%
37.00.00	ADMINISTRAÇÃO LOCAL		R$ 2.936,23	R$ 4.660,27	R$ 6.031,17	R$ 5.851,81	R$ 5.570,00	R$ -	R$ 6.198,14	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 7.280,03	R$ 3.640,03	R$ 158.715,00
			0,06%	0,09%	0,12%	0,12%	0,11%	0,00%	0,13%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,15%	0,07%	3,21%
62.00.00	FORNECIMENTO DE MATERIAIS DIVERSOS AGLOMERANTES / ADESIVOS		R$ 3.461,00	R$ 875,00	R$ 1.499,00	R$ 3.315,00	R$ 3.711,50	R$ -	R$ 3.030,00	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 201,06	R$ 100,53	R$ 19.510,00
			0,07%	0,02%	0,03%	0,07%	0,08%	0,00%	0,06%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,39%
63.00.00	FORNECIMENTO DE MATERIAIS AGREGADOS PARA CONCRETO E PAVIMENTAÇÃO		R$ 2.953,21	R$ 4.076,60	R$ 2.108,25	R$ 3.073,06	R$ 3.218,87	R$ -	R$ -	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 2.837,57	R$ 1.418,78	R$ 65.086,80
			0,06%	0,08%	0,04%	0,06%	0,07%	0,00%	0,00%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,03%	1,31%
65.00.00	FORNECIMENTO DE MATERIAIS DIVERSOS CARPINTARIA, DIVISÓRIA E FERRAGEM		R$ 6.035,80	R$ 1.740,00	R$ 3.373,00	R$ 7.231,54	R$ 705,90	R$ -	R$ 8.769,00	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 2.848,90	R$ 1.424,45	R$ 77.813,63
			0,12%	0,04%	0,07%	0,15%	0,01%	0,00%	0,18%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,03%	1,57%
66.00.00	FORNECIMENTO DE ANDAIME E MATERIAIS DIVERSOS CHAPA AÇO/METÁLICA		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 1.526,53	R$ 763,27	R$ 26.714,28
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,02%	0,54%
67.00.00	FORNECIMENTO DE MATERIAIS (COBERTURA FORRO, COLETOR DE ÁGUAS E MAT. IMPERMEAB.)		R$ -	R$ -	R$ 461,00	R$ 3.296,00	R$ -	R$ -	R$ 718,50	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 3.359,11	R$ 1.679,55	R$ 60.466,88
			0,00%	0,00%	0,01%	0,07%	0,00%	0,00%	0,01%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,07%	0,03%	1,22%
68.00.00	FORNECIMENTO DE COMBUSTÍVEL		R$ 689,17	R$ 1.152,60	R$ 1.369,60	R$ 1.411,50	R$ 1.073,27	R$ -	R$ 1.811,53	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 3.040,71	R$ 1.520,35	R$ 60.929,00
			0,01%	0,02%	0,03%	0,03%	0,02%	0,00%	0,04%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,06%	0,03%	1,23%
69.00.00	FORNECIMENTO DE MATERIAIS PARA IMPERMEABILIZAÇÃO		R$ -	R$ 670,00	R$ -	R$ -	R$ -	R$ -	R$ 1.034,00	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 285,48	R$ 142,74	R$ 6.700,00
			0,00%	0,01%	0,00%	0,00%	0,00%	0,00%	0,02%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,14%
71.00.00	FORNECIMENTO DE MATERIAIS DIVERSOS MADEIRAS E COMPENSADOS		R$ -	R$ -	R$ 849,00	R$ -	R$ -	R$ -	R$ -	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 329,40	R$ 164,75	R$ 6.616,00
			0,00%	0,00%	0,02%	0,00%	0,00%	0,00%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,13%
72.00.00	FORNECIMENTO DE MATERIAIS PRÉ FABRICADOS		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 226,29	R$ 113,14	R$ 3.960,00
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,08%
73.00.00	FORNECIMENTO DE MATERIAIS HIDRÁULICO SANITÁRIO		R$ 14.287,90	R$ 8.116,00	R$ 9.295,00	R$ 5.538,00	R$ 5.768,90	R$ -	R$ 13.676,45	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 11.761,12	R$ 5.880,56	R$ 262.501,40
			0,29%	0,16%	0,19%	0,11%	0,12%	0,00%	0,28%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,24%	0,12%	5,30%
74.00.00	FORNECIMENTO DE MATERIAIS ELÉTRICOS		R$ 11.139,10	R$ 18.615,00	R$ 28.525,50	R$ 6.377,00	R$ 7.987,60	R$ -	R$ 28.797,30	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 9.005,42	R$ 4.502,71	R$ 259.090,70
			0,23%	0,38%	0,58%	0,13%	0,16%	0,00%	0,58%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,18%	0,09%	5,23%
75.00.00	MATERIAL PARA PINTURA E CORANTES		R$ 10.006,50	R$ 6.606,00	R$ 12.838,00	R$ 7.290,00	R$ 8.418,00	R$ -	R$ 10.457,70	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 2.628,39	R$ 1.314,19	R$ 101.432,00
			0,20%	0,13%	0,26%	0,15%	0,17%	0,00%	0,21%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,05%	0,03%	2,05%
76.00.00	MATERIA PARA FORRO DE GESSO		R$ -	R$ -	R$ -	R$ -	R$ -	R$ -	R$ 9,75	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 21,73	R$ 10,86	R$ 380,00
			0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,01%
77.00.00	PREGO, PARAFUSO, CHUMBADOR E MATERIAL PARA SOLDA		R$ -	R$ -	R$ 571,00	R$ -	R$ 354,00	R$ -	R$ 452,50	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 432,03	R$ 216,01	R$ 8.139,00
			0,00%	0,00%	0,01%	0,00%	0,01%	0,00%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,16%
78.00.00	FERRAMENTAS PARA MARCENARIA		R$ -	R$ -	R$ 1.084,00	R$ 136,00	R$ -	R$ -	R$ 188,00	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 773,63	R$ 386,81	R$ 14.646,50
			0,00%	0,00%	0,02%	0,00%	0,00%	0,00%	0,00%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,01%	0,30%
79.00.00	TIJOLO, BLOCO E ELEMENTOS DE VEDAÇÃO		R$ -	R$ 1.500,00	R$ -	R$ -	R$ 850,00	R$ -	R$ 2.394,00	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 264,63	R$ 132,31	R$ 9.475,00
			0,00%	0,03%	0,00%	0,00%	0,02%	0,00%	0,05%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,01%	0,00%	0,19%
80.00.00	MATERIAL PARA PISO E REVESTIMENTO		R$ 924,00	R$ -	R$ 768,50	R$ -	R$ -	R$ -	R$ 575,00	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 1.339,98	R$ 669,99	R$ 28.687,20
			0,02%	0,00%	0,02%	0,00%	0,00%	0,00%	0,01%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,03%	0,01%	0,57%
84.00.00	DIVERSOS		R$ 458,80	R$ -	R$ 678,80	R$ 152,00	R$ 698,00	R$ -	R$ 1.554,00	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 777,05	R$ 388,53	R$ 17.100,00
			0,01%	0,00%	0,01%	0,00%	0,01%	0,00%	0,03%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,02%	0,01%	0,35%
TOTAL (POR MÊS)	Valor simples em R$		[illegible]	[illegible]	[illegible]	[illegible]	R$ 175.825,67	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
	Percentual Global Simples		[illegible]	[illegible]	[illegible]	[illegible]	3,51%	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	100,00%
	Valor Acumulado em R$		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
	Percentual Global Acumulado		[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	100,00%	100,00%

ELABORADO	GERENTE	APROVADO

[redacted]

[redacted]