CRONOGRAMA FISICO FINACEIRO

MANUTENGAO DO TEATRO
TEN DESCRICAO mar/22 abr/22 maif22 jun/22 jul/22 ago/22 set/22 out/22 nov/f22 dezf22 jan/23 fev/23
68.325,19| RS 36.694,59 | RS 20.873,10 | RS 9.140,42 | RS  1.617,08
1 : :
INSTALACAO DA 0BRA 13,27% 53,71% 30,55% 13,38% 2,37%
24.96545| RS 148784 | RS 12.377,73 [ RS 4.01578 | RS 1.180,68 | RS 1.180.68 | RS 1.180.68 | RS 1.180,68 | RS  1.180,68 | RS  1.180,70
2 {DEMOUCOES EREMO(OES 4,85% 5,96% 49,58% 16,09% 4,73% 4,73% 4,73% 4,73% 4,73% 4,73%
20.846,16 RS 347436 | RS 347436 | RS 3.474,36 | RS 3.474,36 | RS  3.474.36 | RS 3.474,36
8 X , ;
COBERTURAS E FORROS 4,05% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
g [IMPERMEABILIZACOES E 15.617,27 RS 2.602,88 | RS  2.602,88 | RS  2.602,88 | RS  2.602,88 | RS 260288 | RS 2.602,87
ISOLAMENTOS 3,03% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
10 |[INSTALACAO HIDRO-SANITARIA, 716,88 RS 119,48 | RS 119,48 | RS 119,48 | RS 119,48 [ RS 119,48 | RS 115,48
INCENDIO E GAS 0,14% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
11 |INSTALACAO ELETRICA E 30.394,59 RS 18.043,44 | RS 2.058,53 | RS 205853 | RS  2.058,53 | RS 2.05853 | RS 205853 | RS  2.058,50
TELEFONICA 5,90% 59,36% 6.77% 6,77% 6,77% 6,77% 6,77% 6,77%
12|MPERMEABILIZAGOES E 18.018,80 RS 145368 | RS  2.760,85 | RS 2.760,85 | RS 2760,85 | RS 2.760,85 | RS 2.760,85 | RS 2.760,87
ISOLAMENTOS 3,50% B,07% 15,32% 15,32% 15,32% 15,32% 15,32% 15,32%
13 |'NSTALACAO HIDRO-SANITARIA, 20.143,67 RS 126612 | RS 3.146,26 | RS  3.146,26 | RS 3.146,26 | RS 3.146.26 | RS 3.146,26 | RS 3.146,25
INCENDIO E GAS 3,91% 6,29% 15,62% 15,62% 15,62% 15,62% 15,62% 15,62%
144.211,36 RS 838410 | RS 20.011,50 | RS 19.302,63 | RS 19.302,63 | RS 19.302,63 | RS 19.302,63 | RS 19.302,63 | RS 19.302,61
14 : L
REVESTIMENTOS 28,01% 5,81% 13,88% 13,38% 13,38% 13,38% 13,38% 13,38% 13,38%
15[P1S0S RODAPES SOLEIRAS E 42,838,81 RS 834,00 | RS 7.000,80 | RS 7.000,80 [ RS _ 7.000,80 | RS _ 7.000,80 | RS 7.000.80 | RS 7.000,81
PEITORIS 8,32% 1,95% 16,34% 16,34% 16,34% 16,34% 16,34% 16,34%
17| PINTURA 29.455,19| RS 9.136,74 | RS 11.010,00 | RS 5.483,15 | RS 623,69 | RS 623,69 | RS 623,69 | RS 623,69 | RS 623,69 | RS 623,69 | RS 83,16
5,72% 31,02% 37,38% 18,62% 2,12% 2,12% 2,12% 2,12% 2,12% 2,12% 0,28%
2.368,66 RS 394,78 | RS 394,78 | RS 394,78 | RS 394,78 | RS 394,78 | RS 394,76
18 1 - 3 B ;
SERVICOS DIVERSOS 0,46% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
38.230,00| RS 4.762,92 | RS  5.151,26 | RS 5050,37 | RS 3.793,28 | RS 3.793.28 | RS  3.793.28 | RS 3.793,28 | RS 3.793,28 | RS 3.793,28 | RS 505,77
0 A i A
aw ADMINTRALAD LOCK 7,42% 12,46% 13,47% 13,21% 9,92% 9,92% 9,92% 9,92% 9,92% 9,92% 1,32%
58.773,97| RS 16.831,03 | RS 10.848,98 | RS  7.773,49 | RS  3.802,25 | RS 3.802.25 | RS 3.802.25 RS 3.802,25 | RS  3.802,25 | RS  3.802,25 | RS 506,97
54 = 8 2
ADMINLTRAGAD BA OBRA 11,41% 2864% | 20,00% 13,23% 6,47% 6,47% 6,47% 6,47% 6.47% 6,47% 0,86%
% SIMPLES 100,00% 13,38% 13,33% 14,19% 10,08% 9,76% 9,76% 9,76% 9,76% 9,76% 0,21%
RS SIMPLES| RS 514.906,00 | RS 68.913,12 | RS 68.64517 | RS 73.071,95 | RS 51.877,55 | RS 50.260,47 | RS 50.260,47 | RS 50.260,47 | RS 50.260,47 | RS 50.260,43 | RS  1.095,90
% ACUMULADO 100,00% 13,38% 3 26,72% 40,91% 50,98% 60,74% 70,50% 80,26% 90,03% 99,79% 100,00%
RS ACUMULADO| RS 514.906,00 | R$ 68.913,12 | RS 137.558,29 | RS 210.630,24 | R$ 262.507,79 | RS 312.768,26 | RS 363.028,73 | RS 413.289,20 | RS 463.549,67 | RS 513.810,10 | R$ 514.906,00
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CRONOGRAMA FiSICO FINACEIRO CONTRATO

MANUTENGAO DO TEATRO
ITEM DESCRIGAQ
01 [CONTRATO
02 |OBRAS SERVIGOS
% SIMPLES 13,38% 13,33% 14,19% 10,08% 9,76% 9,76% 9,76% — 9,76% 5,76% 0,21%
R$ SIMPLES RS 68.913,12 | RS 68.64517 | R§ 73.071,95 | RS 51.877,55 | RS 50.260,47 | RS 50.260,47 | RS 50.260,47 | RS _50.260,47 | RS 50.260,43 | RS 1.095.90
~ % ACUMULADO 13,38% 26,72% 40,91% 50,98% 60,74% 70,50% 80,26% 90,03% 59,79% 100,00%
R$ ACUMULADO RS 68.913,12 ] RS 137.558,29 | RS 210.630,24 [ RS 262.507,79 | RS 312.768,26 | RS 363.028,73 | RS 413.289.20 | RS 463.549,67 | RS 513.810.10 | RS 514.906,00
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