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OBRA

RESTAURAGAD. RECUPERACAOhE MELHORAMENTO DE PAVIMENTOS EM DIVERSOS LOGRADOUROS DE BH LOTEV

Codge do Empreengiments

NE S MAN-20 2611

W5 PiSlicas - GEMVI / SUDECAP

COMTRATO-  DU-088/21 Jmmo s 2,,,0,2021|c0m“m LM CONSTRUCOES € PAVIMENTACOES EIREL!
VALOR REPROGRAMACAO RS 17 @83 376 31 |PRATG cONTRATUA 105
02- CRONOGRAMA FISTCO-FINANCEIRO
MES TOTAL
cbprao DESCRICAC DO SERVICO {P} SERVICO)
Acumulade SeLf22 ou22 nov/22 221 1&ni23 fevfi3 mai23 abr/23 maif23 junf23 Julf23 200423
010000 |INSTALACAD DA 0BRA 152.062,63 17 958,98 17.998,58 17999,38 17 958,98 17 598,98 17 958,98 17.598,98 17 §98.98 17 998,98 17.935,98 17 998,98 18.119,91 82003601,00%)
27,06%) 3,20% 3,20% 3,20% 3,20% 3.20% 3.20%) 3.20% 3.20% 3.20% 3,20%) 3,20% 3.22% 110,35%
020000 | DEMOUICOES E REMOCOES 2511391 2.564,30 7564,30 7 564,30 7.564,30 7.564,30 7.564,30 7.564,30 7.564,30 7.564,30 7.564,30 7564.30 7.564,30 27178583,03%
15,33%] 341% 341% 141% 2,41%) 341% 341% 3,41% 341% 3,419 141% 3.41% 3.41%) 180,10%
020000 |TRABALMOS EM TERRA 2352083 3690,13 3.590,33 3990,13 1690,13 390,13 3990,13 3590,13 199013 3.590,12 359013 3930,13 3.520,13 12728423,36%
18,48%| 3,14% 3,15% 114% 3,14% 3,14% 3,14% 3,14% 3.14% 3.14% 3,04% 3,14% 3,34% 100,00%
050000 |GALERIA CELILAR E/OU CONTENCCES 27 013,34 351381 152381 3.521,81 2.523,84 352381 352381 352384 152384 352381 3.523,81 352384 352381 11863248,85%
22,77% 297% 2,8%% 2,97% 2,97% 2,97% 297% 2,57% 187% 2,$7% 297% 2.97% 2.97%) 100,00%
19.00.00  |ORENAGEM 114.798,93 16 460,77 10460,77 10.460,77 10.460,77 10.460.77 19.460,77 19.46.77 10.460,77 10.468,77 10.460,77 10 460,72 10.450,77 3B67BBE.08%
36,89% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 3.36% 3,36% 31,36% 3,36% 124,285
200000 |PAVIMENTACAD 6.028.071,21 177 814,28 377.814,22 177.834,2% 377.814,29 377.814,29 372.814,2% 377.514,29 377.814,20 377 514,28 372.814,29 37781429 377 814,19 1585424284,23%
48,61% 3,05% 3,05% 3.05% 1,05% 3,05% 3,05% 1,05% 3,05% 3,05% 1.05% 3,05% 3,05% 127,82%
L0000 |URBAMIZACAO E ORRAS COMPLEMENTARES 251448 6.280,2¢ 6 280,24 6 280,24 6.280,24 6 280,24 6.280,24 6.280,24 6.280,4 6.280,24 £.260,24 528029 5.280,24 1B580085,17%,
1,52% 3,79% 1,79% 3,79% 3,79%) 3,79% 3,79% 3,79% 3,79% 1,79% 3,75% 3,79% 3,79% 160,00%
30000 |ADMINISTRAGAC LOCAL 225 234,59 10 251,94 10 751,84 10251,94 10.251,94 10.251,84 10.254,9¢ $0.251,94 0.251,84 10.251,94 10.251,94 10.251,54 1025184 48178500,00%
5,80% 2,08% 2,08% 2, 08% 2,08% 2,08% 30 A 2,08% 1,8 2,08% 2,08% 2,08% 100,00%
Valor simpias em RS 6.590.326,92 437.884,45 437.884,45 437.886,45 417.864,45 417.884,45 437.884,45 43783445 437,834,45 43788445 437.884,45 437.884,45 438.005,33 1 mmua.?wj
TOTAL (POR MES) Percontual Global Simples #.53%) 3,04%| 3,04%]| 3,04% 3,04% 3.04%) 1,04% 3,04%]| 3,04%] 1,04% 3,04% 3,04%, 3,04% 82, 32%)
Valor Acumulado am RS 8598.92082 7.008.214.37 747400 83 7.611.903.28 8 340 867.73 2787 752,18 2225 626.64 3863 521,09 40.404.405,54 10539 285,58 18 877 174,45 1141505800 11853 06429
Pereantyg Ghal Acumulade 45,83%) 4B,87% 51,91%] 54,95%) 57 89% emmi 82,08%)| 67, 12%, 70.45% 73 7B.24% 78.28% 82,32%)
ELABORADD GERENTE APROVADO
Henrique dé Paula Santos
Geréncia de Manutencio de
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CRONOGRAMA FiSICO-FINANCEIRO

O DE PAVIMENTOS EM DWVERSOS LOGRADOURODS DE BH. LOTE YV

OBRA RESTAURACAC RECUPERACAC E MELHORAMENT Cédigo do Empreendmanta NE-5-MAN-20-2611
CONTRATD, _ DJ-088/21 [natacs 21H07021 |conTRaTAD LM CONSTRUCDES E PAVIMENTAGOES EIRELI
VALOR REPROGRAMACAC RS 17 QB3.326.371 |PRATO CONTRATUM ‘ 1095
032- CRONOGRAMA FSICO-FINANCEIRD
= T MEs ] TOTAL
cboico DESCRICAD DO SERVICO e — {P} SERVICO)
Set23 oulZd nov/23 denf23 jans24 fevi24 " mar/24 abrf24 malf24 Jun2a w24 agof24 self24
05.00.00  |INSTALAGAO DA OBRA 17 998,98 17 998,98 17 958,98 17 598,98 17 998,58 12.998,95 12.996,98 17.998,98 17 998,98 17 398,98 17 998,98 17 958,98 17 398,98 62003601.00%
1,20% 3,20% 1,20% 3,20% 3,20%) 3,20% 3,20%] 3,20% 3,20 3,20% 3,20% 3,20%) 3,20% 110,35%
02.0000 |DEMOLICOES E REMOCOES 7 563,20 7 564,30 7 564,30 7 564,30 7 564,30 7.564,30 7.564,30 7 564,30 7 564,30 7 564,30 7 564,30 7 564,30 7 564,30 22178583.03%
3,41%, 341%) 3,41% 3,41%, 3 A% 3,41% 3.41%h 3,41%; 3.41% 3.41%) 341% 3.41%) 3A41% $00,70%|
0300.00 |TRABALHOS £M TERRA 2690,13 380,13 3590,13 3990,33 3990,13 34890,13 3.590,11 3990,13 3990,13 950,13 3950,13 3990,13 3990,13 12720423,38%
1,14% 3,14% 3,14%) 3,14%) 3,14% 3,34%, 3,14% 3,14%, 3,14% 3,14% 3,14% 3,14% 3,14% 400,00%,
05.00.00  |GALERIA CELULAR E/OU CORTENCDRS 3.523,51 352384 353,81 3.523.81 3523.,8 3.523,81 3.523,81 3.57381 3.523,88 3.523,81 3.523,81 352381 352381 11B63248,55%
2,97% 2,97% 2,97% 2,37% 2,97% 2,97% 2,97% 2,97%, 2,97% 2,97%) 2,97% 2,97%) 2,97% 100,00%
190000 |DRENAGEM 10 460,77 10 460,77 10.460,77 10,460,727 10 460,77 10 460,77 10 460,77 10.460,77 __10.480,77 10 460,77 10 460,77 50 460,77 10 460,77 IBRTIRDS.O8%
3,36% 3,36% 3,36%| 3,26% 3,36% 3,36% 3,36%| 3,36% 3,36% 3,36% 3,3%6% 3,36%) 3,36%) 124,29%
H.L000  |PAVIMENTACAD 177 814,39 377.819,29 377 814,29 377814, 377.814,09 377.814,29 3177.814.2% 377.814,20 372.6814,3% 377 814,29 37781429 377.814,29 377.814,0 1565124284, 23%|
3,05% 3.05% 3,05 1,05%) 3.05% 3,055 3,85% 1,05% 3,05%, 3,05% 3,05% 3.05% 1,05% $27.83%
20000 |URBAMIZACAD E CBRAS COMPLEMENTARES £ 280,24 6 280,729 6.280,24 6 280,24 4.260,24 6.280,24 6.280,4 6 280,24 6 280,24 6 280,24 6.280,24 6.280,24 6.280,24 18580065, 17%
3,79% 3,79% 3,79% 1,79% 3,79% 3,79% 3,79% 3,79% 3,79% 3,79%) 3,759%) 3,79%) 3,79% 100.00%
310000 |ADMINISTRACRD LOCAL 19.251,84 10.251,99 i0.251.94 10,751,594 10 251,84 10,251,394 10:251,94 _ 1075194 1025194 | 10 251,94 10 251,94 10 251,94 10.251,94 40178500,00%,
= 2,08% 2,080%, 2,08%, 2,08% 2,08% 2,08% 2,08% 2,08% 1.55% 2,08% 2,08% 2,08%) 2,08% 100,00%|
Valor smples am RE AX7 84,45 417.884,45 437.884,45 437.884,45 437.864,45 437.884,45 AT A AA7.884,45 A37.584,45 437,584, 45 437 884,45 437.884,45 437.884.45 ATE4E56217,41%
TOTAL (POR MES) Pefcentual Glabal Simples 3,04%| 3.04%) 3,04% 3,04% 3,04% 3 1/05%] 3,04%] A ;.-1 1740
Valor Acumulads em RS 12280 948,74 12.728.833.19 13.166.717 85 13604 82,10 14042 486,55 MQIETLOB 14 Dim 15 350 +39,94 15.784.024.36 48231 908 81 16 863 793,77 17 107 47FT2 17 55 B2 1T
Pargentual Global Acumulade 05,38%] B88.41% 91.45% B 7 5¥ 108 E7 56| A 1085 % 108 B 1'!'!-.1'5 115, 78%] £18.82% !Eﬂ
ELABORADG GERENTE APSOVADC
Heswrigue de la Santos
SD-{2533-0
Geréncia de Manutencio de
¥oos PiiMicas - GEMVI / SUDECAP
DVKCE EDCHONC GRAMA 718 FNAKRCERDT | roragramaEaBTosa 20K




iy CRONOCGRAMA FiSICO-FINANCEIRO
01 - DADOS DO EMPREENDIMENTO == > — -
CERA RESTAURACAD, RECUPERACAD E MELHORAMENTO DE PAVIMENTOS EM CIVERSOS LOGRADOUROS DE BH LOTE V Cédigo do Empresndmento NE-S-MAN-20-2611
CONTRATO_ DJ-086/21 [oaraos 2102021 | CONTRATADA LM CONSTRUGOES £ PAVIMENTAGOES EIREL!
VALOR REPROGRAMACAO R% 47 ©03.326,31 |PRAZO CONTRATUAL | 1095
034 FISICO-F £IRG
-1 WEs TOTAL
cHpIGo DESCRIGAD DO SERVICO o {P/ SERVIGD)
ufed
016000 |INSTALAGAC DA OBRA 1799678 . = 320 038,01
3, I 110,35% |
020000 |DEMOLICOES E REMOCOES REGH30 22170583
3,41% 140,10% |
03.00.80  |TRABALKOS £M TERRA 3.990,13 127 264,25
3,14% . 100,00%
0500.00  |GALERIA CELULAR E/0U CONTENCOES 358381 11883247
257% 100,00%
19.0000 |ORENAGEM " 10 460,77 386.775.85
3,36% 124,20%
200068 |PAVIMENTACAD 377.693,98 16.851.242,84
3,08%, 127,83%
70000 [URBANIZACAO £ OBRAS COMPLEMENFARES § 250,24 ! 165800,65
3,78% 100 00% )"
310000 |ACMIRISTRACAO LOCAL 1025194 [ . 491 193.00)
2,08% __166,00%]
Vaior smples em RS 437.764,14 - 5 1.83.328,31
TOTAL {(POR Més) Percaniuzl Gidbal Simples 304 %] 124, 90%]
Valet Acumulago em R$ 17,853 328 31
Percantual GlobayBcumitado 134, B0%| L
ELABORADD GERENTE APROVALDD |
Henrigue de k;ula Santos
SD-02533-0
Gerdndla de Manutenglo de
¥os Pdlicas - GEMV] | SUDECAP
IWHCP SDERONCGRAMA FISICT Fitutb RO AL e nagramaE sem pead 1 00872002




