CRONOGRAMA FiSICO-FINANCEIRO = : sSuDEcaP

01 - DADOS DO EMPREENDIMENTO

O8RA LIMPEZA MANUTENCAQ PREVENTIVA E CORRETIVA DAS BACIAS E DISPOSITIVOS DE DETENCAO DE CHEIAS NO MUNICIPIO DE BELO HORIZONTE Cédgodo Empreendimenta. 2476 DV-5-MAN-17
TRECHO _ DIVERSOS N*LICITASAD PE SMOBI 04872019
CONTRATO: DJ-018/20 [oataos 1610502020 [CONTRATADA;  COMPANHIA DA OBRA ENGENHARIA E CONSTRUGOES EIRELI
VALOR: R$ 16.630.000.00 [pPRAZO: 730 DIAS
02- CRONOGRAMA FISICO-FINANCEIRD
. ACUM.{R$) Mis 1 Més 2 Més 3 M4 Més5 Més 6 s 7 Més g Més 9 Més 10 Més 11 Més 12 Més 13 —
co0160 DESCRICAD DO SERVIQO PREVISTORSY L i (owy | OOS21a 01/06/21 a 0407/21 3 01/08/21 a 01/09/21 a 01/10/21 a 01/11/21 2 0112/21 a 01/01/22 3 01/02/22 a 01/03/22 a 01/04/22 a 0425222 | ¢ps sERVICO)
5 31405121 3006121 302121 3108121 30/09/21 310031 oy I RIVL ] 28102022 2022 30/04/22 15/05722
01,0000 |mNSTALACAG DA OBRA 1.1811065,10 518.126,36 50.995.60 50.955,60 50.995,60 50.995,60 50.995,60 50.995,60 50.995.60 50.995.60 50.995.60 50.995.60 50.995.60 50.995.60 5099554 | . 1.181.068.10
43.87% 431% 431% 4.32% 4.22% 438% 432% 4.32% 430% 4,32% 431% 432% 431% 4,32% 100,00%
02.0000 |DEMOLICOES E REMOROES 768.599,60 242.251,36 40488 13 40.488,33 40.488,31 40.488,33 40.483,33 40.483,33 40.488,33 40.488,33 40.488.33 40.488,33 40.438,33 40.488,33 40.488.28 768.590,60)
352% 5,27% 5.27% 517% 5.37% 527% 5271% 5.27% 5.27% 5.271% 5,27% 527% 5,27% 5,27% 100,00%
03.00.00 |TRABALHOS EM TERRA 185161017 | 218216170 131.496,04 131.496,04 131.496,04 131.496,04 131,496,04 131.456,04 131.496,04 131496 04 131.496,04 131.436,04 131.496,04 131.496,04 13149599 | 38916107
56,07% 3,38% 3,38% 3,38% 3,38% 3,38% 3,38% 338% 338% 3,38% 3.38% 3,38% 338% 3.38% 100,00%
040000 |Funpactes a16.157.50 11.962,80 2919962 29.399,59 13.399,59 2939959 29.399.59 29.399,59 19.399,59 29.199,59 19.393,59 29.399.59 29.399,59 29.199,59 29.399,59 416.157.50
B16% 7,06% 7,06% 7.06% 7.06% 7,06% 7.06% 7.06% 7.05% 7.06% 7.06% 7.06% 7,06% 7.06% 100.00%
05.00.00 |GALERIA CELULAR E/OU CONTENCOES 5,348,962 45 | 226149791 160.574,20 16057420 160.574,20 160.574.20 160.574,20 160.574,20 160.574,20 160.574,20 160,574,20 160,574,20 160.574,20 160.574,20 16057414 | 434895245
52,00% 3.69% 3,69% 1,69% 3.69% 3.69% 3,69% 3,69% 3,69% 3.69% 3.69% 3,69% 3.69% 3,69% 100.00%
13.0000 lsermainera 221.298.80 30.507.50 14.676.22 14.676,22 14.676,22 14.676,22 14.676.22 14.676,22 14.676.22 14.676,22 14.676,22 14.676.22 1467622 14.676,22 14.676,26 221.228.60
13.79% 6.63% 6.63% 6.63% 6.63% £63% £,63% 6.63% 6,63% 6.63% 563% 6.63% 6,63% 6,61% 100.00%
15.0000 |servigos piversas 19.732.00 3.354,44 1.255,81 1.259.81 1.259,81 1.259,81 1.253.81 125981 1.259.81 1.259.81 1.259.81 1.259.81 1.250,81 1.259.81 1.259.84 19.732,00
12,00% 6,38% 6,38% 6.38% 6.38% 6.38% 6.38% 638% 638% 5,38% 6.38% 6.38% 6.38% 6.38% 100,00%
wionion |oeEnacen W59 110.585,70 19.425.29 19.425,29 19.425,29 19.425,29 19.425.25 19.425,29 15.425.29 19.42529 19.425.29 19.425,29 19.425.29 19.425.29 19.425,31 35351449
30,53% 5.34% 5.34% 5.314% 5.34% 5.34% 5.34% 5,34% 534% 5.34% 5,34% 5.34% 5.34% 5.H4% 100.00%
200000 |PaviMenTACED 35.087,50 2679424 637,94 637,94 637,94 637,94 637,94 637,94 637,94 637,94 637,94 637,94 637.94 637,94 637,98 3508750
76,36% 1.82% 1,82% 182% 1,82% 1.82% 182% 1,80% 1,82% 182% 182% 1.82% 1,82% 182% 100,00%
21,0000 |UREANIZACAO E OBRAS COMPLEMENTARES 67753546 £8.306.98 45.325.27 45.325.27 4532527 4532527 4532527 45.325.27 45.325.27 45.325,27 45.325,27 45.325,27 4532527 45.325,27 4532524 677.535.46
13,03% 6.59% 6.69% 6.69% 5.69% 6.69% 6.63% 6.69% 5.6%% 6.60% 6.69% 6.69% 6,69% 5,69% 100,00%
300000 |CUSTO HORARIO DE EQUIPAMENTO 1602,660,23 419.650,65 91.000,74 91.000,74 91.000.74 91.000,74 91.000,74 91.000.74 91.000,74 91.000.74 51.000.74 91.000,74 91.000,74 91.000.74 51.000.70 | 160266023
26,18% 5.68% 5.68% 5.68% 5.68% 5.68% 5.68% 5,68% 5.68% 5,63% 5.68% 5.68% 5,68% 5,68% 100,00%!
310000 |FoRNECTMENTO DE MAD OBRA 1653140 - 1.550.11 1.990,11 1.990.11 195011 1.590.11 1.950,11 193011 1.990,11 1.990,11 1.990,11 159011 1.990.11 1.990,08 2587140
0.00% 7.69% 7,69% 7.65% 7.69% 7,69% 7.69% 7,69% 7.69% 7.69% 7.63% 7.69% 7.65% 7.69% 100,00%|
32,0000 |MAo OE OBRA 1.301,655,00 278.202.51 7872711 7872711 78.727.11 7872711 78.127.11 1872711 7RI RN 7872711 ke rAY) pLXriAY) 7872711 78.727,17 | 1:301.655,00}
2L,37% 6,05% 6,05% 6.05% 6,05% 6,05% 6,05% £.05% 5,05% 6.05% 6,05% 6,05% 5,05% 6,05% 100.00%
40000 |TRATAMENTO DE SUPERFICIE 12399500 245207 9.349,96 9.349,45 9.349,46 9.349,46 9.349,45 5.343.46 9.349,36 9.349,45 9.343.46 9.349.46 9.3149,46 934946 934541 123.995,00
158% 154% 7.54% 7.54% 7.54% 7.54% 7.54% 1.54% 7,54% 7.54% 7.54% 7.54% 7.54% 7.54% 100,00%
350000 Iveicowos 15233140 92.983.58 456522 4.565,22 4.565,22 4.565.22 456522 4.565,22 4565,22 4.565,22 4.565.22 456522 4.565,22 4.565,22 456528 |~ 152331.40)
6104% 3,00% 3.00% 3.00% 3,00% 3.00% 3.00% 3.00% 3,00% 3,00% 3.00% 3.00% 3,00% 3.00% 100,00%
36.00.00 |EQUIPAMENTOS DE CONTROLE 104.796,90 - 8.061.30 8.061,30 8.061,30 8.061,30 8.061,30 8,061,30 8.061,30 8.061,30 8.061,30 8.061,30 8.061.30 6.061,30 8.061,30 104.796.90/
0,00% 7.69% 7.69% 7,69% 7,69% 7.69% 7.69% 7.69% 7.69% 7,69% 7.69% 7.69% 7.69% 7.69% 100,00%
9.0000 |ADMINISTRACAD LOCAL 139542300 417.420.83 75.207,86 75.207,86 75.207,86 75.207,86 75.207,86 75.207,86 75.207,86 75.207,86 75.207.86 75207,86 75.207,86 75.207,86 75.207,85 | 139512300
29,92% 53%% 5.35% 5.39% 5.35% 5.39% 5.39% 539% 5,39% 539% 539% 5.39% 5.39% 5.39% 100,00%
Valor samples em R$ 6.708.658, 763.180,12 763.180,09 76318009 | 7638009 76.180,09 | - 761.180,09 763.180,09 763.180,09 763.180,09 763.180,09 763.180,09 763.180,09 76347996 | 16.630.000,00
== -
TOTAL (POR MEs)  |Fercentual Giobal Smples 40,4%) 4,59% A5 4.59%] 459%| . 459% 4.59% 459% . 4,59% 4,59% 4,59% 453% 4,59% 4,59% 100,00%
Valor Acumulago em RS 16.630.000.00 ! 747183005 | 823501914 899819923 | 976137932 | 10.524.56941) 11.207.739.50 | 12.05091959 | 12814.09968 | 1357727977 | 1434045985 | 1510263565 | 1566582004 | 16630.00000 | 16.630.00000
Percentual Global Acumulada : 43,52% 54.11% 58.70%|. 6329% 67.86% | T2.45% 77.05% 81.64% 86.23% 90.82% 95.41% 100.00% 100,00%
CONTRATADA FISCALIZAGAD
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