CRONOGRAMA FISICO X FINANCEIRO

EMCOGEL EMPRESA DE CONSTRUGOES GERAIS LTDA
EDITAL PREGAO SMOBI 050/2019

MANUTENGAO DE INFRAESTRUTURA - VENDA NOVA

PERIODO 01/06/2022 A 3052024
ITEM SERVIGO CUSTO TOTAL JUNHOM022 JULHOVZO22 AGOSTO922 SET NOVEMBROZU2Z | DE F 2023 MARGO2023 ABRILIZ023 MAIOZ023 JUNHOZ023
01 |INSTALAGAO DA OBRA RS £4.324 53 42% 42% 42% 42% 42% 4% 42% 4.2% 42% 42% 42% 42% 42%
RS 270163 R$ 270163 RE 270163 RS 270163 RS 270163 RS 270163 R$ 2.701,63 RS 270163 RS 270163 RS 270163 RS 270183 R$ 270163 R$ 270163
02 |DEMOLIGOES E REMOGOES RS 7117320 4.2% 42% 4.2% 4,2% 42% 42% 42% 42% 42% 4.2% 4,2% 42% 42%
RS 298927 RS 2,989 27 RS 298927 7% 2589,27 RS 258927 RS 298927 RS 298927 RS 258327 RS 258927 RS 268327 RS 258927 R$ 258927 RS 258527
03 |TRABALHOS EM TERRA RS 66 407.20 42% 42% 4,2% 4.2% 42% 42% 42% 42% 42% 42% 42% 42% 2%
RS 2783,10 RS 2.729,10 RS 2 783,10 RS 2.789,10 R$ 278910 RS 278910 RS 2783,10 R$ 276910 RS 278210 R$ 278910 RS 2.789,10 RS 2.785,10 RS 2.789,10
04 |FUNDAGOES RS 50 666,48 42% 42% 42% 42% 42% 4.2% 42% 42% 42% 42% 42% 42% 42%
R$ 380799 RS 3 807,99 RS 280799 RS 3 807,99 RS 3.807.99 RS 3.807.99 RS 380789 RS 3 807,99 RS 3 807.59 RS 3.807.59 RS 3807,39 R$ 380799 RS 380759
05 |GALERIA CELULAR E/OU CONTENGOES R$ 51314415 42% 4.2% 42% 47% 4.2% 42% 42% 42% 42% 42% 42% 42% 42%
R$ 21.552,05 RS 21.552.05 RS 2155205 RS 2155205 R$ 21552.05 R$ 21 552,05 R$ 2155205 RS 2155205 R$ 21 552,05 R$ 21 552,05 RS 2155205 R$ 2155205 RS 21552.05
08 |ESTRUTURAS DE CONCRETO E METALICA RS 56 650,27 42% 47% 42% 42% 42% 42% 42% 4.2% 42% 42% 42% 42% 42%
RS 4.059.31 RS 4.059.31 RS 4.059.31 RS 405921 RS 4059,31 RS 405331 RS 4.059.31 RS 405931 RS 4059,31 RS 40590 RS 405531 RS 405531 RS 405971
07 |ALVENARIAS E DIVISOES RS 866995 42% 42% 4,2% 47% 4.2% 42% 47% 42% 42% 42% 42% 42% 42%
RS 364,14 RS 364 14 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 36414 RS 364,14 RS 364,14
10 |INSTALAGAD HIDRO SANITARIA, INCENDIO, GAS RS 147048 42% 42% 4.2% 42% 42% 42% 42% 42% 42% 42% 42% 42% 4.2%
R$ 61,76 RS 61.76 RS 61,76 R$ 61,76 R$ 6176 R$E1.76 RS 61,76 R$ 61,75 R$ 61,76 RE6176 R$ 61,76 R$61.76 R$ 61,76
13 |SERRALHERIA R$ 1592.578,52 42% 42% 42% 47% 42% 42% 4.2% 42% 42% 4.2% 42% 42% 42%
R$ 8.088,30 RS B 059,30 RS 8082 30 RS 8088.30 RS 8.088,30 RS 808830 RS B.088,30 RS 8.088,30 R% 5.088,30 RS B.028,30 RS 808830 R$ 8.088,30 RS 8088,30
14 |[REVESTIMENTOS RS 4.180.40 47% 42% 42% 42% 4.7% 42% 4.2% 42% 4% 42% 42% 42% 42%
R$ 175.58 R§ 17558 RS 175.58 RS 175,58 RS 175,58 RS 175,58 R$ 175.58 RS 175,58 RS 175,58 R$ 17558 RS 175,58 RS 175,58 R$ 175.58
17 |PINTURA RE 974318 42% 42% 42% 42% 42% 42% 42% 42% 42% 47% 42% 42% 47%
RS 409,21 RS 409,21 RS 409.21 RS 409,21 RS 409,21 RS 409,21 RS 409.21 RS 409,21 RS 40921 R$ 409,21 RS 409,21 R$ 409,21 RS 409.21
18 |SERVIGOS DIVERSOS RS 13683,16 4.7% 42% 42% 4.2% 42% 4,2% 42% 4,2% 4,2% 42% 42% 42% 4%
RS 574,94 R$ 57494 RS 574,54 RS 574,94 RS 574,94 RS 574,94 RS 574,94 RS 574,94 RS 574,94 RS 574,54 RS 574,94 RS 574,54 RS 574,94
19 |DRENAGEM RS 209.043,78 42% 42% 42% 42% 42% 42% 42% 42% 4.2% 42% 42% 42% 42%
R$ 12.980,09 R$ 12 580,09 RS 12.980,09 RS 12 980.03 RS 12.980.03 RS 12 030,03 RS 12 980,09 R$ 12.580.09 RS 12.580.09 RS 12 580,09 RS 12 980,09 R$ 12 580,09 RS 12.580,09
20 |PAVIMENTAGAD RS 28.959,10 42% 4.2% 42% 4.2% 42% 42% 42% 42% 42% 42% 4.2% 42% 42%
R$ 121796 RS 1.217.56 RS 1.217,56 RS 1.217.96 RS 121796 R$ 121756 R 121756 H$ 121796 RS 1.217.56 RS 1217.96 RS 121796 RS 121796 RS 1217.56
21 |URBANIZAGAD E OBRAS COMPLEMENTARES R$ 259.397,35 42% 4,2% 42% 42% 4.2% 42% 42% 47% 42% 42% 42% 42% 4,2%
RS 10.854 69 RS 10 824 69 RS 10.894.69 RS 10854 63 RS 10 83463 RS 10.854,69 RS 10.894,69 R$ 10.834 69 RS 10 834,63 RS 10.834.69 R$ 1085469 RS 10 B3469 RS 1083469
24 |[FORNECIMENTO DE MATERIAIS RS 550 877,06 42% 42% 42% 47% 4.2% 4.2% 42% 4% 42% 42% 42% 42% 4.2%
R3 23 136,84 R$ 23 136,84 RS 23.136.84 R$ 2313684 R$ 2313684 RS 2313584 RS 23 136,84 RS 23.136,84 RS 2313684 RS 23.136,84 RS 23 136,84 RS 2313684 RS 23 136,84
20 |FORNECIMENTO DE EQUIPAMENTOS RS 751.854.38 42% 4.2% 42% 42% 42% 42% 42% 42% 42% 42% 42% 42% 42%
R$ 31577.88 RS 31.577.88 RS 31.577.88 R$ 31.577.88 RS 31,577,838 RS 31577.88 RS 31,577.88 RS 31 577,88 RS 3157788 R$ 31.577,88 RS 3157788 RS 3157788 R$ 31.577.88
31 |FORNECIMENTO DE MAO DE OBRA - HORA NORMAL RS 3.051.766,81 42% 42% 42% 42% 42% 4% 42% 42% 4.2% 42% 42% 42% 42%
RS 12817421 RS 128174 21 RS 12817421 RS 12817421 RS 128 17421 RS 12817421 R$ 12817421 RS 12817421 RS 128.174.21 RS 128 174,21 RS 128.174.21 R§ 12817421 RS 128.174.21
32 [FORNECIMENTO DE MAO DE OBRA - HORA EXTRA RS$ 200 955,00 4.2% 42% 4.2% 4,.7% 42% 4. 2% 42% 42% 47% 42% 42% 42% 42%
RSB 44173 R$ 844179 R$ B.441,79 RS B.441,79 RS 8441739 RS 844179 RS 844179 RS B 441,79 RS 844179 RS 844179 RS B 441,79 RS 844179 RS 844179
33 |ADMINISTRAGAD LOCAL RS$ 109 363,00 42% 42% 42% 42% 42% 42% 42% 42% 42% 42% 42% 42% 42%
RS 6.395.000,00 R$ 459325 RS 455325 RS 4 593,25 RS 459325 RS 450325 RS 450325 RS 455325 RS 4 593,25 RS 455325 RS 450325 RS 459325 RS 4593,25 RS 453325
Total mensal {RS$) 4.2% 4% 4.2% 4.2% 4,2% 4% 4% 4.2% 4.7% 4.7% £.2% 47% 4.2%
Total acumulada (R$) 4.2% 8.4% 12,6% 18.8% 21.0% 25.2% 29.4% 33.6% T.8% 42.0% 48,2% 50.4% 54.8%
Percentual mensal 268.500.00 208.500.00 268.590,00 268.500,00 268.500,00 268.550.00 264.500,00 268.590.00 268.590,00 268.500,00 268.590,00 268.590.00 268.500.00
P 268.500.00 537.180,00 805.770,00 1,074.360,00 1.342.950,00 1.611.540.00 1.880.130,00 2.148.720.00 2.417.3110.00 2.685.900,00 2.954.490.00 3.223.080.00 3.491.670.00
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CRONOGRAMA FISICO X FINANCEIRO

EMCOGEL EMPRESA DE CONSTRUGOES GERAIS LTDA

EDITAL PREGAO SMOBI 050/2018
MANUTENGAO DE INFRAESTRUTURA - VENDA NOVA

PERIODO 01/06/2022 A 311052024

ITEM SERVIGO CUSTO TOTAL JULHOTO2) AGOSTOM01Y SETEMBROZ023 OUTUBRO2023 NOVEMBROVZOZ) | DE N2023 2024 ¢ ABRILI2024 MAKN2024 VALOR
01 |INSTALAGAO DA OBRA RS 64324 53 42% 42% 42% 42% 4.2% 42% 42% 42% 42% 42% 34% 100.00%
RS 270163 RS 2.701.63 R$ 2.701.63 RS 2.701.63 RS 270163 RS 270163 RS 270163 R$ 270163 R$ 270163 RS 270163 RS 2.187,03 RS 84.324.51
02 |DEMOLIGOES E REMOGOES RS 71173220 42% 4.2% 4.2% 42% 42% 4.2% 42% 42% 42% 4% 14% 100,00%
RS 258927 RS 298927 RS 2,089.27 RS 298927 RS 2.989 27 RS 298927 RS 2080 27 RS 298927 RS 298927 RS 298927 RS 2 419,69 RS 71.172.20
03 |TRABALHOS EM TERRA RS 65 407,20 42% 4,2% 42% 42% 42% 42% 42% 4.2% 42% 42% 34% 100,00%
RS 2789.10 RS 278910 RS 2.785.10 R$ 2 789,10 RS 2.789,10 RS 278910 RS 2 789,10 RS 2.783.10 RS 2.789,10 RS 2.789.10 R$2257.84 RS 66.407.20
04 |[FUNDAGOES R$ 90 666 48 2% 42% 42% 4,2% 42% 42% 4.2% 4.2% 42% 4,2% 34% 100,00%
RS 3 807,59 RS 380759 RS 3.807,99 R$ 380759 RS 3 B07.59 RS 380759 RS 3 807,59 R$ 380793 RS 3 807,59 RS 3807,99 RS 3 0B2.66 RS 90.668.48
05 |GALERIA CELULAR E/OU CONTENGOES R$ 51314415 42% 42% 4.2% 42% 42% 42% 42% 42% 42% 42% 34% 100,00%
RS 21552,05 RS 21.552.05 R$ 2155205 R$ 21.552,05 RS 21 552,05 R$ 21.552,05 RS 21.552,05 R$ 21 552,05 RS 21552,05 RS 21552,05 R$ 17 446 90 R§ 513.144,15
06 |ESTRUTURAS DE CONCRETO E METALICA RS 96 650,27 42% 2% 42% 4.2% 42% 42% 42% 42% 42% 4,2% 34% 100,00%
RE 405931 RS 405931 RS 405931 RS 405931 RS 405931 RS 405931 RS 4 059,31 RS 405931 RS 405911 A% 405931 RS 3 288,11 RS 56.650.27
07 |ALVEMNARIAS E DIVISOES RS 866955 42% 42% 4.2% 4, 2% 4.2% 4.2% 42% 4.2% 4.2% 4 2% 34% 100.00%
RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 36414 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 364,14 RS 294,78 RS 8.089.95
10 |INSTALAGAO HIDRO SANITARIA, INCENDIO, GAS RS 1470,48 42% 4.2% 42% 4.2% 42% 4,2% 42% 42% 4.2% 42% 3.4% 100,00%
R$ 61,76 RS 61,76 RS 61,76 R$ 61,76 RS 61,76 RS 61,76 RS 61,76 RS 61,76 R$ 61,76 R$ 61,75 RS 50,00 RS 1.470.48
13 |SERRALHERIA R$ 152578.52 42% 42% 4% 42% 42% 42% 42% 42% 42% 4% 34% 100.00%
RS 8.008 30 RS 808830 RS £.088,30 R$ 808830 RS 8.028.20 RS 8 083,30 RS 8088,30 RS 208830 RS 8.088,30 RS 808830 RS 6547 67 RS 102.578.52
14 |REVESTIMENTOS RS 4 180,40 42% 42% 4.2% 42% 42% 42% 4,2% 42% 42% 4% 34% 100.00%
RS 175,58 RS 17558 RS 175,58 RS 175,58 RS 175.58 RS 175,58 RS 175,53 RS 175,58 RS 175.58 RS 175.58 RS 142,13 RS 4.180.40
17 |PINTURA RS 974318 42% 4.2% 42% 42% 42% 42% 42% 4.2% 4.7% 42% 34% 100,00%
RS 409,21 RS 409,21 RS 409,21 RS 409,21 RS 409,21 RS 409.21 RS 409,21 RS 409,21 RS 409,21 RS 40921 RS 331,27 RS 9.743.18
18 |SERVICOS DIVERSOS RS 13689.16 42% 4.2% 4.2% 42% 4.2% 42% 4.2% 4.2% 42% 42% 34% 100.00%
RS 574,94 RS 574,54 RS 574,94 R§ 574,94 RS 574,54 RS 57454 RS 574,54 RS 574,94 RS 574,94 RS 574,94 R 46543 RS 11.889,18
19 |CRENAGEM RS 309 043,78 42% 42% 42% 42% 4.2% 2% 42% 4.2% 42% 42% 34% 100.00%
RS 12.580,09 RS 1298009 RS 12 580,03 RS 12980,09 RS 12 580,09 R$ 12.980,09 RS 12 950,03 RS 12.980,09 RS 12 980,09 RS 12580,09 RS$ 10 507,69 RS 309,049.78
20 |PAVIMENTAGAD RS 28 533,10 4.2% 42% 42% 42% 4.2% 42% 4,2% 4.2% 4,2% 4.2% 34% 100,00%
RS 1217,96 R$ 12179 R$ 121796 R$ 121756 R$1217.56 RS 1217.56 R$ 121796 R$ 121756 RS 121756 RS 1217.56 RS 585,97 RS 28.999,10
21 |URBANIZAGAO E OBRAS COMPLEMENTARES R$ 25939735 4,2% 42% 42% 42% 4.2% 42% 4.2% 42% 42% 42% 34% 100,00%
RS 10 83463 RS 10.854 69 R$ 1083469 RS 10.854.69 RS 10 894,69 R$ 10.854.69 RS 10.834 69 RS 1085469 RS 10 854,69 RS 1085469 RS 8.819.51 RS 250.397,35
24 |FORNECIMENTO DE MATERIAIS R$ 55087706 42% 47% 42% 42% 42% 47% 42% 42% 4,2% 42% 34% 100,00%
R$ 2313684 R$ 2313684 R$ 23 136,84 RS 2313684 RS 23 136,84 R$ 2313684 RS 2313684 R$ 23135 84 RS 23.135,84 RS 23 136 84 RS 18729 82 RS 550,877,068
30 |FORNECIMENTO DE EQUIPAMENTOS R$ 75185438 42% 12% 42% 42% 42% 4% 42% 42% 42% 4.2% 34% 100,00%
R$ 31.577.88 RS 31577,88 RS 3157788 RS 31.577,88 R$ 31 577,88 R$ 31577,83 R$ 31577.88 R$ 3157783 RS 31577,88 RS 3157788 R$ 2556305 RS 751.854.38
31 |FORNECIMENTO DE MAO DE OBRA - HORA NORMAL RS 3 05176681 42% 42% 42% 42% 4,2% 42% 42% 42% 4.2% 4,2% 34% 100,00%
RS 128 174,21 RS 1268 17421 RS 128.174.21 RS 128.174.21 RS 12817421 RS 126 174,21 RS 12817421 RS 128.174.21 RS 128.174,21 R$ 12817421 RS 103 760,07 RS 3.051.766.81
32 |FORNECIMENTO DE MAO DE OBRA - HORA EXTRA RS 200 995,00 42% 42% 42% 42% 4.2% 42% 4% 42% 42% 42% 34% 100,00%
RS 844179 RS B.441,79 RS 844170 RS B.441.79 R$ 8 441,79 RS B.441,79 RS 844179 RS 844179 RS B 441,79 RSB 441,75 RS £.833.83 R$ 200.995.00
33 |ADMINISTRAGAO LOCAL RS 109 363,00 42% 4,2% 42% 4.2% 42% 4,2% 42% 42% 42% 42% 34% 100.00%
RS$ 6,395 000,00 RS 459325 RS 459325 RS 459325 RS 455325 R$ 459325 RS 4 593,25 RS 455325 RS 4.553,25 RS 4553,25 R$ 455325 RS 371834 RS 109,363.00
Total mensal (R$) 42% 42% 4.2% 4.7% 4.2% 42% 42% 42% 42% 4.2% 34% 100.0%
Total (R$) 58.8% 83.0% 67,2% 71.4% 75,6% 79.8% 84.0% 88.2% 92,4% 96,6% 100.0% 100.0%
Percentual mensal 268.560,00 268.560,00 268.590,00 268.500,00 268.560,00 268.500.00 268.500.00 268.500,00 268.550,00 268.560,00 217.430.00 6.395.000.00
3.760.260,00 4.028.850,00 4.207.440,00 4.586.030.00 4,834.620,00 5.10.210,00 5.371.800.00 5.840.380,00 5.508.980.00 8.177.570.00 6.395.000.00
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