

CRONOGRAMA FISICO-FINANCEIRO

ITEM	DESCRICAÇÃO	VALOR	VALOR TOTAL: R\$376.506,49																
			MÊS 01	MÊS 02	MÊS 03	MÊS 04	MÊS 05	MÊS 06	MÊS 07	MÊS 08	MÊS 09	MÊS 10	MÊS 11	MÊS 12	MÊS 13				
1	COORDENAÇÃO	R\$57.116,00	R\$0,00	R\$3.078,65	R\$3.501,21	R\$3.501,21	R\$3.501,21	R\$4.929,11	R\$4.929,11	R\$4.929,11	R\$4.929,11	R\$4.929,11	R\$4.929,11	R\$4.929,11	R\$7.310,85	R\$7.310,85	R\$5.928,64	R\$3.980,99	
2	SERVIÇOS E PROJETOS	R\$319.390,49	R\$0,00	R\$17.215,15	R\$19.578,64	R\$19.578,64	R\$19.578,64	R\$27.563,40	R\$27.563,40	R\$27.563,40	R\$27.563,40	R\$27.563,40	R\$27.563,40	R\$27.563,40	R\$40.881,98	R\$40.881,98	R\$33.152,73	R\$22.261,52	
	PERCENTUAL GLOBAL SIMPLES:	0,00%	0,00%	5,39%	6,13%	6,13%	6,13%	8,63%	8,63%	8,63%	8,63%	8,63%	8,63%	8,63%	12,80%	12,80%	10,38%	6,97%	
	VALOR SIMPLES:	R\$0,00	R\$20.293,70	R\$23.079,85	R\$23.079,85	R\$23.079,85	R\$23.079,85	R\$32.492,51	R\$32.492,51	R\$32.492,51	R\$32.492,51	R\$32.492,51	R\$32.492,51	R\$32.492,51	R\$48.192,83	R\$48.192,83	R\$39.081,37	R\$26.242,50	
	PERCENTUAL GLOBAL ACUMULADO:	0,00%	5,39%	11,52%	17,65%	17,65%	17,65%	26,28%	26,28%	26,28%	26,28%	26,28%	26,28%	26,28%	69,85%	69,85%	93,03%	100,00%	
	VALOR ACUMULADO:	R\$0,00	R\$20.293,70	R\$43.373,55	R\$66.453,40	R\$66.453,40	R\$66.453,40	R\$98.945,91	R\$131.438,42	R\$131.438,42	R\$131.438,42	R\$131.438,42	R\$131.438,42	R\$131.438,42	R\$214.796,95	R\$262.989,78	R\$311.182,61	R\$350.263,99	R\$376.506,49

100664  
32

