

CRONOGRAMA FÍSICO-FINANCEIRO  
DJ-07/21

ITEM	DESCRIÇÃO	Partes	Valor	ago/21	set/21	out/21	nov/21	dez/21	jan/22	fev/22	mar/22	abr/22	mai/22	jun/22	jul/22	ago/22
61	PESSOAL	12,29%	R\$ 19.041,00	0,00%	2,83%	6,05%	3,52%	16,19%	16,61%	15,00%	20,00%	5,00%	5,00%	5,00%	2,00%	2,80%
62	PROJETOS	44,14%	R\$ 68.385,52	0,00%	0,00%	8,68%	4,59%	20,43%	1,67%	15,00%	20,00%	3,00%	5,00%	9,63%	5,00%	5,00%
63	INVESTIGAÇÕES GEOTECNICAS	25,53%	R\$ 39.559,57	0,00%	0,00%	0,00%	0,00%	0,00%	54,16%	0,00%	0,00%	0,00%	45,84%	0,00%	0,00%	0,00%
67	ENSAIOS DE SOLO E AGRREGADO	5,30%	R\$ 8.203,87	0,00%	0,00%	0,00%	0,00%	67,79%	0,00%	0,00%	32,21%	0,00%	0,00%	0,00%	0,00%	0,00%
68	ESTUDOS DE SOLO E AGRREGADO	9,59%	R\$ 14.853,91	0,00%	25,85%	15,36%	11,11%	16,61%	0,00%	5,00%	5,00%	5,00%	5,00%	2,07%	9,00%	0,00%
69	ESTUDOS AMBIENTAIS	3,15%	R\$ 4.983,46	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	8,80%	13,50%	3,30%	18,20%	5,10%	3,30%	2,60%
	Percentual Global Simples			0,00%	2,80%	6,00%	3,50%	16,20%	16,60%	15,00%	20,00%	5,30%	5,30%	5,10%	3,30%	2,60%
	Valor Simples em R\$			R\$ 0,00	R\$ 4.378,83	R\$ 9.572,94	R\$ 5.471,98	R\$ 25.087,95	R\$ 25.729,68	R\$ 13.856,67	R\$ 20.870,47	R\$ 5.114,02	R\$ 28.131,69	R\$ 7.845,05	R\$ 5.138,95	R\$ 3.952,42
	Percentual Global Acumulado			0,00%	2,80%	8,80%	12,30%	28,50%	45,10%	54,00%	67,50%	70,80%	78,99,00%	94,10%	97,40%	100,00%
	Valor Acumulado em R\$			R\$ 0,00	R\$ 4.378,83	R\$ 13.751,77	R\$ 19.223,75	R\$ 44.311,70	R\$ 70.041,38	R\$ 83.898,05	R\$ 104.768,52	R\$ 109.882,54	R\$ 138.014,13	R\$ 145.859,18	R\$ 150.996,13	R\$ 154.927,33

